
Work Completion Schedule of The Project 

<ALAYA BY GBD= 

S No. Particulars Expected date of 

Completion 

1. Excavation and Foundation Activity Work 30 September, 2024 

2. Stabs of Super Structure 30 June 2025 

3. Internal walls, Internal Plaster, Floorings with in 

Flats/Premises, Doors and Windows to each of the 

Flat/Premises 

30 June2026 

4. Sanitary Fittings with in the Flat/Premises, Electrical 

Fittings with in the Flat/Premises 

31 January 2027 

5. Staircases, Lifts wells and Lobbies at each Floor level 

connecting Staircases and Lifts, Overhead and 

Underground Water Tanks  

31 August2027 

6. The External Plumbing and External Plaster, Elevation, 

Completion of terraces with waterproofing of the 

Building/Wing 

31 August2027 

7. Installation of lifts, Water pumps, Fire Fighting Fittings 

and Equipment as per CFO NOC, Electrical Fittings to 

Common Areas, electro, Mechanical equipment, 

Compliance to conditions of environment/CRZ NOC, 

Finishing to entrance lobby/s, plinth protection, paving of 

areas appurtenant to Building/Wing. Compound Wall and 

all other requirements as may be required to obtain 

Occupation/Completion Certificate 

31 March 2028 

8. Storm Water Drains  30 April 2028 

9. Internal Roads & Footpaths 30 June 2028  

10. Street Lighting  30 August 2028  

11. Water Supply 30 September 2028 

12. Sewerage (chamber, fines, Septic Tank STP) 31 December 2028 

13. Landscaping & Tree Planting 28 Feb 2029 

14. Treatment and disposal of sewage and sullage water 30 April 2029 

15. Handover of possession of units 27 April 2030 

 

Thanking You, 
For GBD Construction 

 
 

(Proprietor) 


