
YEARMonthDate 1 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10Particulars
Casting of  Footing

Casting of  R/W in RCC
Casting of Slab Lower Basment

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Flooring
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work N/A

Painting & Electrical Fixtures
Casting of  R/W in RCC

Casting of Slab Upper Basment
Block Work

Conduting & ac piping
Internal Plaster

POP
Plumbing Work
Water Proofing

Flooring
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work N/A

Painting & Electrical Fixtures
Casting of Ground Floor Slab

Block Work 1-Aug 30-Sep
Conduting & ac piping 1-Dec 20-Jan

Internal Plaster 11-Feb
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of First Floor Slab

Block Work
Conduting & ac piping 7-Jul 11-Aug

Internal Plaster 12-Aug 16-Sep
POP 17-Sep 22-Oct

Plumbing Work 23-Oct 27-Nov
Water Proofing 28-Nov 2-Jan

Tile Work 3-Jan
Fire Fightening 8-Feb

Door window fixing & Wiring
Gas Pipe Line Work

CompleteCompleteComplete

CompleteComplete

Complete

CompleteComplete

Jan2017June July August Sept. October Nov. Dec.



Painting & Electrical Fixtures
Casting of Second Floor Slab

Block Work 6-Jul
Conduting & ac piping 12-Aug 16-Sep

Internal Plaster 17-Sep 22-Oct
POP 23-Oct 27-Nov

Plumbing Work 28-Nov 2-Jan
Water Proofing 3-Jan

Tile Work 8-Feb
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Third Floor Slab

Block Work 7-Jul 11-Aug
Conduting & ac piping 17-Sep 22-Oct

Internal Plaster 23-Oct 27-Nov
POP 28-Nov 2-Jan

Plumbing Work 3-Jan
Water Proofing 8-Feb

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Fourth Floor Slab

Block Work 12-Aug 16-Sep
Conduting & ac piping 23-Oct 27-Nov

Internal Plaster 28-Nov 2-Jan
POP 3-Jan

Plumbing Work 8-Feb
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Fifth Floor Slab

Block Work 17-Sep 22-Oct
Conduting & ac piping 28-Nov 2-Jan

Internal Plaster 3-Jan
POP 8-Feb

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Sixth Floor Slab

Block Work 23-Oct 27-Nov
Conduting & ac piping 3-Jan

Internal Plaster 8 fab
POP

Plumbing Work
Water Proofing

Complete

Complete

Complete

Complete

Complete



Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Seventh Floor Slab

Block Work 28-Nov 2-Jan
Conduting & ac piping 8-Feb

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Eigth Floor Slab 14-Jul

Block Work 3-Jan
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Ninth Floor Slab 4-Jul 13-Aug

Block Work 8-Feb
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Tenth Floor Slab 3-Aug 12-Sep

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Eleventh Floor Slab 2-Sep 12-Oct

Block Work
Conduting & ac piping

Complete



Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Twelth Floor Slab

Block Work 3-Oct 11-Nov
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Thirteen Floor Slab 1-Nov 11-Dec

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Fourteen Floor Slab 1-Dec 10-Jan

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Fifteen Floor Slab 31-Dec

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work



Painting & Electrical Fixtures
Casting of Sixteen Floor Slab 30-Jan

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Seventeen Floor Slab

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
Casting of Eighteen Floor Slab

Block Work
Conduting & ac piping

Internal Plaster
POP

Plumbing Work
Water Proofing

Tile Work
Fire Fightening

Door window fixing & Wiring
Gas Pipe Line Work

Painting & Electrical Fixtures
External Plaster 3-Jan

Outer Development
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1-Jun 10-Jul11-Jul 30-Aug1-Sep 10-Oct11-Oct

11-Jul 20-Aug21-Aug 10-Oct11-Oct

20-Mar 1-May 20-Jul21-Jul 10-Oct21-Oct

7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May

Gantt Chart _Melodia Site Purple Group
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27-May 1-Jul

7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug

7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep

7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct

7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct18-Oct
7-Feb 15-Mar16-Mar 20-Apr21-Apr 26-May27-May 1-Jul



2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct18-Oct

15-Mar17-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct18-Oct

7-Feb 16-Mar 20-Apr21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct18-Oct

15-Mar 21-Apr 26-May27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 17-Oct18-Oct

16-Mar 20-Apr 27-May 1-Jul2-Jul 6-Aug7-Aug 11-Sep12-Sep 11-Oct18-Oct

21-Apr 26-May 2-Jul 6-Aug



7-Aug 11-Sep12-Sep 11-Oct18-Oct

27-May 1-Jul 7-Aug 11-Sep12-Sep 17-Oct18-Oct

2-Jul 6-Aug 12-Sep 11-Oct18-Oct

7-Aug 11-Sep 18-Oct

9-Feb 12-Sep 17-Oct



11-Mar 18-Oct

1-Mar 10-Apr

31-Mar 10-May



10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20

20-Nov21-Nov 30-Dec1-Jan 10-Feb11-Feb 20-Mar21-Mar 20-Apr21-Apr 10-Jun11-Jun

20-Nov21-Nov 30-Dec1-Jan 10-Feb11-Feb 20-Mar21-Mar 30-Apr1-May 10-Jun11-Jun

30-Nov11-Dec 10-Feb11-Feb 10-Apr11-Apr 30-May11-Jun
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22-Nov



22-Nov23-Nov 28-Dec

22-Nov23-Nov 28-Dec29-Dec 2-Feb

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May



22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun

22-Nov23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun

23-Nov 28-Dec29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun



22-Nov 29-Dec 2-Feb3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun

23-Nov 28-Dec 3-Feb 10-Mar11-Mar 15-Apr16-Apr 21-May22-May 27-Jun

29-Dec 2-Feb 11-Mar 15-Apr16-Apr 21-May22-May 27-Jun



30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30 10 20 30

30-JunN/A1-Jul 30-Jul

20-Jul21-Jul 10-AugN/A11-Aug 10-Sep

20-Jun1-Jul 10-Aug

2020 MayJan Feb. Mar AprNov DecJul Aug Sep Oct







26-Jun

26-Jun 1-Aug

26-Jun 1-Aug2-Aug 6-Sep

26-Jun 1-Aug2-Aug 6-Sep7-Sep 12-Oct

26-Jun 1-Aug2-Aug 6-Sep7-Sep 12-Oct



13-Oct 17-Nov

26-Jun 1-Aug2-Aug 6-Sep7-Sep 12-Oct13-Oct 17-Nov18-Nov 23-Dec

26-Jun 1-Aug2-Aug 6-Sep7-Sep 12-Oct13-Oct 17-Nov18-Nov 23-Dec24-Dec 28-Jan

26-Jun 1-Aug2-Aug 6-Sep7-Sep 12-Oct13-Oct 17-Nov18-Nov 23-Dec24-Dec 28-Jan29-Jan 4-Mar12-Oct 4-Mar 3-May


