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Enter Company Name in cell B2.Company Name

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Project Start: label is in cell C3.PROJECT START DATE
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T
hi TASK PROGRESS START END Q1 Q1 Q2 Q2 Q3 Q3 Q4 Q4 Q1 Q1 Q2 Q2 Q3 Q3 Q4 Q4 Q1 Q1 Q2 Q2 Q3 Q3 Q4 Q4 Q1 - -

C
ell Phase 1 VIVANTA RESIDENSES

C
ell Task 1 STRATEGIC LAYOUT 100% 27-Apr-22 10-May-22

R
o Task 2 APPROVAL MAPS 100% 10-May-22 12-Jun-22

Task 3 SUBMITTING RERA 100% 13-Jun-22 13-Jun-22

Task 4 START DEVELOPMENT IN PROCESS 13-Jun-22 25-Sep-22

Task 5 EXCAVATION , DRAINAGE PROPOSED 26-Sep-22 31-Mar-23

T
h Phase 2 

Task 1 BOUNDARY WORK PROPOSED 1-Apr-23 30-Jun-23

Task 2 ELECTRIFICATION PROPOSED 1-Jul-23 10-Sep-23

Task 3 WATER SUPPLY PROPOSED 11-Sep-23 31-Mar-24

Task 4 STP INSTALLATION PROPOSED 1-Apr-24 31-Dec-24

Task 5 EXTERNAL DEVELOPMENT PROPOSED 1-Jan-25 1-Mar-25

This is an empty row
Task 6 COMPLETION PROPOSED 1-Mar-25 15-May-25

T
hi  

TREHAN APNA GHAR PRIVATE LIMITED

May 15, 2025

Wed, 27-04-2022

MAY 2022-MARCH23 APRIL 2023 - MARCH 2024 APRIL 2024-MARCH 2025


