
AS ON 25.07.17
Genesis Sky HEIGTH Date :- 25.07.17

A B C D E F G H I J K L M N TOTAL

Block /Bldg No No of Floors

No of 
Units / 

Area (Sq 
Ft)

Excavatio
n 

Foundation Plinth RCC Slabs
Masonary 

Work
Internal 
Plaster

External 
Plaster

Internal 
Flooring & 

Tiling

Internal 
Electrificati

on

Internal 
Plumbing

External 
Plumbing

Doors & 
windows

Painting
Others 
(Lift)

TOTAL

APPARTMENTS
A G+12 208 100% 100% 100% 100% 100% 75.00% 48.00% 0.00% 45.00% 35.00% 0.00% 0.00% 0.00% 0.00%
B G+12 221 100% 100% 100% 100% 100% 74.00% 40.00% 0.00% 45.00% 60.00% 0.00% 0.00% 0.00% 0.00%
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