
S.No. SCOPE OF WORK START DATE END DATE 

1. Site development 

Excavation for foundation 

Sept-1.2017 Dec.-31.2017 

2. Plinth + Ground Floor Roof Casting Jan.-01.2018 

 

May.-31.2018 

3. G+1 Roof Casting 

 

June.-1.2018 Oct.- 31.2018 

4. G+2 Roof Casting 

Ground floor Internal Partition, MEP 

Nov.-01.2018 Mar.-31.2019 

5. G+3 Roof Casting 

First Floor Internal Partition, MEP 

Apr.-1.2019 Aug-31.2019 

7. G+4 Roof Casting 

Third Floor Internal Partition, MEP 

Sep.-01.2019 Jan.-31.2020 

8. Fourth Floor Internal Partition, MEP Feb.-1.2020 June.-30.2020 

9. Interiors and Flooring and Bathroom fitting 

 

Jul.-01.2020 Dec.-31.2020 

10. Landscaping and external Façade, Tanks for STP Jan.1-.2021 May.-31.2021 

11. Equipment Ordering and Installation June.-01.2021 Dec.-31.2021 

13. Roads, Street Lights, Final Finishing etc Jan.-01.2022 Apr.-30.2022 

 


