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CERTIFICATE BY ENGINEER

(To be uploaded by the Promoter on his webpage on the RERA website before withdrawal of money

The,

from separate account)

SHREE GOVIND RAJ CONSTRUCTIONS PRIVATE LIMITED
F-119, Janpath,

Shyam Nagar,

Jaipur(Rajasthan)-302019

Subject: Certificate of cost Incurred of Developmentof constructionproposed project ROYAL JAIN CITY

Sir,

having RERA Reg. No. RAJ/P/2017/384 situated at Khasra No. 3552, 3553, 3564, 3565, 3566,
3585, 3586, 3597, 3614, 3617, 3618, 3619, 3620, 3623, 3624, 3630, 3631, 3632, 5637, 638,
5639, 5640, 5641, 5643, 5644, 5645, Village- Vatika, Simliya Road, Tehsil Sanganer, Jaipur -
302029 (Rajasthan) admeasuring Area 145900.00 Sq.Mtr. being developed by Shree Govind Raj
Constructions Pvt. Ltd.

| Bhawani Singh Karnawat have undertaken assignment of certifying Estimated Cost for the real Estate
Project Reg. No. RAJ/P/2021/1485 situated at Khasra No. 3552, 3553, 3564, 3565, 3566, 3585, 3586,
3597, 3614, 3617, 3618, 3619, 3620, 3623, 3624, 3630, 3631, 3632, 5637, 638, 5639, 5640, 5641, 5643,
5644, 5645, Village- Vatika, Simliya Road, Tehsil Sanganer, Jaipur -302029 (Rajasthan) admeasuring Area
1,45,900.00 Sq. Mtr. being developed by Shree Govind Raj Constructions Pvt. Ltd.

We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate,
of the Civil and Allied works, of the Building(s) of the project. Our estimated cost calculations are based
on the drawings/plans made available for the project under reference by developer.

1.

We estimate Total Estimated Cost of completion of the project of the aforesaid project under
reference as 22,50,00,000.00(Total of Table A). The estimated Total Cost of project is with
reference to the Civil and allied works required to be completed for the purpose of obtaining
occupation certificate / completion certificate for the project.

The Estimated Cost incurred till date is calculated at 15,25,09,486.00(Total of Table A). The
amount of Estimated Cost incurred is calculated on the base of amount of Total Estimated Cost.

The Balance cost of Completion of the Civil and Allied works of the Building(s) of the subject
project to obtain Occupation Certificate / Completion Certificate from Competent Authority is
estimated at 7,24,90,514.00(Total of Table A)

| Certify that the Cost and allied Work for the aforesaid Project as completed.6n r@eedﬂtg of\this

certificate is as given in Table B below : q °/¢
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TABLE B

(To be prepared for the entire Registered phase of The Real Estate Project)

Sr. Particulars Amount
No.

(1) (2) (3)

1 Total Estimated cost of the Internal and External Development 225000000.00

works including amenities and Facilities in the layout as
on30.09.2021

2 Cost of Incurred as on 30.09.21 (based on the Estimated cost) 152509486.00
3 Work done in Percentage (as Percentage of the estimated cost) 67.78%
4 Balance Cost to be incurred (Based on Estimated Cost) 72490514.00
5 Cost Incurred on Additional/Extra items as on -----------—-- 0.00
not included in the Estimated Cost P
. \"\e\'ed l/'9/
Yours Faithfully, m@g %
Date :- 07/10/21 Er. Bhawani Singh Karngwat E"Sf}aeﬁi',“cﬁﬂgh
Chartered Engineer & Govt. App ovetd VEII &
D-64, Paramhansh Colony, Murlip ra?*i@gpeu‘{g“g@e
*Note:
1. The scope of work is to complete entire Real Estate Project as per drawings approved from time
to time so as to obtain Occupation Certificate/Completion Certificate.
2. The estimated cost includes all labour, material, equipment and machinery required to carry out
entire work.
3. As thisis an estimated cost, any deviation in quantity required for development of the Real
Estate Project will result in amendment of the cost incurred / to be incurred.
4. All components of work with specifications are indicative and not exhaustive.
5. Cost of Stock Material is not included in the total cost incurred.
6. Total Estimated completion cost bifurcation as total building cost & total internal external
development and allied work cost are considered as per client (as per client’s RERA
Registration).
7. The legal aspect are not considered in this certificate.
8. This certificate is prepared based on available documents during my/our visit to the site and
discussion made with the client.
9. Neither me/we nor my/our associates have any direct or indirect interest in the advance or

assets valued.



