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P. the stage wise time-schedule of completion of the 
Project/ Phase thereof including the provisions of civic 
infrastructure like water, electricity, sanitation and all 
other abovementioned internal/external development 
works is as under:- 

S. No. Work Details Expected Date 

1.                                                   Excavation 30/06/2026 

2.                                                Plinth Work 31/07/2026 

3. Basement First 31/08/2026 

4. Basement Second 30/09/2026 

5. Ground/Stilt Floor 31/10/2026 

6. First Floor 31/01/2027 

7. Second Floor 28/02/2027 

8. Third Floor 31/03/2027 

9. Fourth Floor 31/05/2027 

10. Fifth Floor 31/07/2027 

11. Sixth Floor 31/08/2027 

12. Seventh Floor 31/10/2027 

13. Eighth Floor 31/12/2027 

14. Ninth Floor 31/01/2028 

15. Tenth Floor 29/02/2028 

16. Eleventh Floor 31/03/2028 

17. Twelfth Floor 30/04/2028 

18. Bricks Work 30/09/2028 

19. Plastering Work 31/12/2028 

20. Plumbing Work 31/01/2029 

21. Sanitary and Electrical Fittings Flooring, Finishing 31/01/2029 

22. Door & windows Finishing work 31/01/2029 

23. Facility Work, park Work, Road Work & Street Lighting 28/02/2029 

24. Paint Work and water Proofing of terrace 28/02/2029 

25. Possession 31/03/2029 

 

 

 
Q. temporary fire NOC for the Project has been accorded 
by the………………vide No…………. dated………………. 
(Applicable only in case such NOC is required under local law) Uploaded 

 
 






























































	df16c39b9ce83616fc31dcea3352c984e8d4e4394aaca6ca6f6db9228d52d6f4.pdf
	f4122cd110f3ac3432cf7e12c959b51be2af442dc58b08e4d4b1dfff2e976766.pdf
	7ce5c9fb5b787ad0f4f1844ab5fd81543b58bd9d73058d21819c324367d0c87f.pdf


	eda6f5c8f27a24e55e4f1a95c1a2628e761233bf8829d881b2e20cd782725d06.pdf
	df16c39b9ce83616fc31dcea3352c984e8d4e4394aaca6ca6f6db9228d52d6f4.pdf
	f4122cd110f3ac3432cf7e12c959b51be2af442dc58b08e4d4b1dfff2e976766.pdf
	7ce5c9fb5b787ad0f4f1844ab5fd81543b58bd9d73058d21819c324367d0c87f.pdf



