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signatory Anil Kumar Poonia [Seeretary, Ajmer Development Authority,
Ajmer| regarding our project ‘'TRANSPORATION HUB SCHEME' «ituated o
Khasra No. 103, 105, 106, 112, 126, 127,173, 398/173, 176, 179, 249 and 259,
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Gantt Chart or Milestone Chart & Project Schedule

Milestone Committed date of
Achievement

Survey & Demarcation Work WO Sep 2025
' Lottery Process & Possession 30 Jun 2026

Road Work 31 Mar 2030

Parking Work 30 May 203()

Drainage Work §1 Mar 2030
“Green Area Development 30 May 2030
Sewerage Works 31 Mar 2030

Electrification and Street Light Works 31 Mar 2030
Water Supply Works 30 May 2030

Auction Process and Possession 30 May 2030
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GANTT CHART (MILESTONE Chagy) 54OWING PROJECT SCHEDULE

TRANSPORATION HUB SCHEME, KISHANGARN gy osMER DEVELOPMENT AUTHORITY, AJMER
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