
PROJECT NAME: KRISHNAM RESIDENCY 

Internal and External Development Works for the entire registered Phase/Project 

S.NO. Common Areas and facilities 

1 Internal Roads and Footpaths 
2 Water Supply 
3 Sewerage(Chamber lines, Septic 

tank, STP) / Plot Demarcation 
4 Storm Water Drains 
5 Landscaping & tree planting 
6 Street Lighting 
7 Water Conservation, Rain Water 

Harvesting 
8 Electrical meter room, substation, 

receiving station 
9 Block Boundary Development 
10 Estimated Finish Date of Project 

Date: 30-04-2025 

Proposed 

Yes 
Yes 
Yes 

Yes 
Yes 
Yes 
Yes 

Yes 

Yes 

-

Estimated date of 
finish of work 
31/05/2025 
31/10/2025 
31/12/2025 

01/01/2025 
10/03/2025 
15/04/2025 
25/06/2025 

28/07/2024 

30/08/2025 
30/09/2025 

r 
~,,~n->~ffif 

SIT A RAM SHARMA 
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