


DECLARATION CUM UNDERTAKING

In reference to our Project "**AARTI - ENCLAVE**" is situated at - Khasra No. 187, Village – Nandra Kallan, Jodhpur, Rajasthan-342015.

Work completion schedule/Milestone chart of site development of the project is as follows:

S.No	Milestone	Proposed Activity Start date (at the time of registration)	Proposed Activity End date (at the time of registration)
1	Internal road & footpath	21-04-25	30-06-25
2	Electrification and streetlight	01-07-25	31-08-25
3	Water supply (internal and storage)	01-09-25	31-10-25
4	Sewerage & drainage	01-11-25	31-12-25
5	Rain water harvesting & water recycling	01-01-26	31-01-26
6	Park & playground	01-02-26	28-02-26
7	Community facilities	N.A.	N.A.
8	All other provisions as per township policy	01-04-26	20-04-26
9	Date of possession	01-05-26	20-05-26
10	Handover to RWA/ Competent Authority	01-05-26	20-05-26



NARPAT RAM

Date: 28.05.2026

Place: Jodhpur