M/S TRADITIONAL BUILDCON LLP

SP 6-7 RIICO Industrial, Area, Mansarover,Shipra Path Police Station, Jaipur, 302020

Date 18-03-2026

Work Completion Schedule of The Project

“SWASTIK PALLADIUM SQUARE”

Situated at Plot No. B-2, Sector No. 5, Pratap Nagar, Sanganer, Jaipur, Rajasthan-

302033
Sr. Milestone Proposed Activity | Proposed Activity
No. Start Date (at the End Date (at the
time of registration) | time of registration)

1 Excavation 10-02-2026 28-02-2026

2 Basement & plinth work 25-02-2026 05-03-2026

3 Lower ground floor 08-03-2026 15-03-2026

-+ Stilt floor / ground floor 24-03-2026 15-04-2026

> Casting of Slabs (First Floor + option | 10-05-2026 30-06-2027
to add more)

6 Mumty 05-07-2027 30-11-2027

7 Brick masonry, internal and external 25-08-2026 15-12-2027
plastering work

8 Plumbing & sanitary work 20-09-2026 15-02-2028

9 Electrical, fire fighting system & 20-01-2027 10-01-2028
HVAC

10 Finishing Work (Door, windows, 05-04-2027 05-03-2028
structural glazing & paint work etc.)

11 Installation of lift and escalators 15-07-2027 10-04-2028

12 Other works & common facilities 10-01-2027 25.04.2028
within the tower
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For Common Amenities and Areas

Sr.No. | Milestone Proposed Activity Proposed Activity
Start Date (at the End Date (at the
time of registration) | time of registration)

1 Community building 10-05-2026 31-12-2027

2 Meter room / pump room, 25-02-2027 30-09-2027

electrical work / light poles,
transformer / DG set / meters &
solar panels / solar water heater
etc.

3 Water supply lines/ug tank, 30-08-2026 30-12-2027

storm water drains, rain water
harvesting structure & water
supply connection / boring etc.

4 Waste water treatment / 30-08-2026 30-12-2027

recycling plant, sewerage line,
STP, WTP machinery / solid
waste management etc.

5 Development of green & 15-11-2027 25-02-2028

landscape areas, tree plantation
& other works
6 Date of possession 10-01-2028 15-04-2028
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