

Gantt Chart or Work completion schedule " BDI ARANYA

S.No.	Stage	Expected date
1	Boundry Wall	31/07/2024
2	Demarcation	30/09/2024
3	Laying of Sewer pipe	31/12/2024
4	Laying of electrical line	31/01/2025
5	Laying of WBM road	31/03/2025
6	Laying of Paver road	30/06/2025
7	Development of Park	31/12/2025
8	Electification	31/03/2026
9	Possession	13/06/2026

For BDI Homes Pvt. Ltd.


 AUTHORIZED SIGNATORY

BDI HOMES PRIVATE LIMITED
CORPORATE OFFICE:

 Building No-80, 3rd Floor, Sector-44, Adjoining Ramada Hotel, Gurugram, Haryana-122002
 T. +91 124 4724 444 | F. +91 124 4724 422 | E. info@bdigroup.co.in | www.bdigroup.co.in